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Explanation and/or sketch of change:

Net Increase or Decrease to Date
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NOTE: No increase or decrease of work is authorizet unless this

change order is signed by both parties prior to start or
elimination of such work.

WHITE - Contractor 	 PINK - Administrative 	 BLUE Project Manager 	 CANARY - Agency
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        Change Order No. 9 for Construction at Columbus Ph. 9 Project 
        Public Service Commission
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